

## Issue Extensions - Feature #363

Progress bar: 100%

05/07/2010 03:26 PM - Haru Iida

<b>Status:</b> Closed	<b>Start date:</b> 05/07/2010
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Takashi Takebayashi	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 1.00 hour
<b>Target version:</b> 0.0.2	<b>Spent time:</b> 1.00 hour
<b>Description</b> 100%	

### Associated revisions

#### Revision 3:17f2b84d490e - 05/12/2010 12:23 AM - Takashi Takebayashi

fixes #363

Progress bar: 100%

#### Revision 4:ca07ce137413 - 05/12/2010 12:34 AM - Takashi Takebayashi

refs #363

DRY

#### Revision 5:103a9de3a7c7 - 05/12/2010 12:51 AM - Takashi Takebayashi

refs #363

Progress bar

#### Revision 6:3a767826459c - 05/12/2010 06:50 AM - Takashi Takebayashi

refs #363

Progress bar

#### Revision 7:f77e0fd0bf9a - 05/12/2010 08:25 AM - Takashi Takebayashi

fixes #364

Progress bar

refs #363

Progress bar: 100%

### History

#### #1 - 05/10/2010 02:26 PM - Takashi Takebayashi

- Status changed from New to Assigned

- Assignee set to Takashi Takebayashi

#### #2 - 05/11/2010 03:14 PM - Takashi Takebayashi

- Estimated time set to 2.00 h

#### #3 - 05/11/2010 03:25 PM - Takashi Takebayashi

- Status changed from Assigned to Closed

- Target version changed from Some distant future to 0.0.2

- % Done changed from 0 to 100

Progress bar

#### #4 - 05/11/2010 03:37 PM - Takashi Takebayashi

- Estimated time changed from 2.00 h to 1.00 h

Progress bar